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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

SARB Summer MATCH (collection 5) data files for May - 
December 2006.

warlock & 
magneto

Instrument
(SCCR 641)

July 23 July 27 August 3 Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.

warlock & 
magneto

TISA Averaging
(SCCR 650)

August Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily process-
ing.

X warlock & 
magneto

CERESlib August New ADACOMP environment variable.  
32-bit version of CERESlib for magneto.

warlock & 
magneto

Instrument 
(SCCR 610)

August To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3

X warlock & 
magneto

TISA Averaging August To support Terra Beta4 and Aqua Beta1 
TSI processing.

warlock

Synoptic SARB September (month after TSI delivery) To support Terra Beta4 and Aqua Beta1 
SYNI processing.

warlock & 
magneto

GGEO
(SCCR 653)

October Final coefficient delivery for 11/05 - 12/05.  
Initial coefficient delivery for 1/06 - 12/06.  
Code delivery to support Beta10 GGEO 
processing.

warlock

Clouds Fall Support TRMM VIRS-only processing of 
August 2001 forward.

warlock

Inversion Fall - Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock
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TISA Averaging Fall To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing.

warlock

SARB Fall MATCH (collection 5) data files for Janu-
ary - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF process-
ing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF process-
ing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock
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